UNCLASSI FI ED

RDT&E BUDGET | TEM JUSTI FI CATI ON SHEET (R-2 Exhibit) DATE
February 2000

APPROPRI ATl OV BUDGET ACTI VITY R-1 | TEM NGVE[\ICLATLRE . .
RDT&E, Def ense- W de/ BA-5 Comon Joi nt Tactical Information
0604771087/ P771/ P773
COST (I n Thousand) FY 1999 FY 2000 FY 2001 |FY 2002 FY 2003 FY 2004 FY 2005 Total Cost
Total Program El enent (PE) Cost 29. 809 28.616 16. 250 16. 478 16. 790 17.116 17. 449 Cont .
LINK-16 - P771 2.557 4.192 4.047 7.507 10. 003 17.116 17. 449 Cont .

Ml tifunctional Information 27.252 24.424 12. 203 8.971 6.787 0 0 Cont .
Di stribution System Low Vol ume
Terminal (MDS-LVT) - P773

A. M ssion Description and Budget Item Justification

The program el ement funds ongoi ng system | evel engineering of the existing LINK-16 system and the

devel opment of the next generation LINK-16 system the Miltifunctional Information Distribution System Low
Vol ume Term nal (M DS-LVT). Systemlevel engineering involves expanding the application of LINK-16 to

U S. forces, technical lead for Spectrum Managenent and Certification, and the analysis and devel opment of
enhancenments to inprove LINK-16 operational effectiveness. The MDS-LVT is a joint international
cooperative programinvolving the U S., France, Italy, Germany, and Spain. The MDS-LVT will nmake LINK-16
af fordabl e for a much larger population of U S. platforns and systens and will be interoperable with
previously devel oped and produced LINK-16 equi prent, JTIDS Class 1 and 2.

This programis funded under BA-5, Engineering and Manufacturing Devel opnent, because it enconpasses
engi neering and manufacturing devel opnment of new end-itens prior to production approval decision.

B. Program Change Sunmary - See individual project R 2 pages
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RDT&E BUDGET | TEM JUSTI FI CATI ON SHEET (R-2 Exhibit) DATE
February 2000

APPROPRI ATI ON/ BUDGET ACTI VI TY R-1 | TEM NOMVENCLATURE
RDT&E, Def ense- W de/ BA-5 Comon Joint Tactical Information
0604771087/ P771

COST (In Total Cost
t housands) FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 EY 2005
I LI NK-16 - P771 2,557 4,192 4,047 8,971 10, 003 17,116 17, 449 Cont .

A. M ssion Description and Budget Item Justification

This elenent funds the systemlevel engineering effort of the existing LINK-16 to U. S. forces. The el enent
funds the functions perforned as the DOD single point of contact for all Joint Tactical Information

Di stribution System (JTIDS) and Miultifunctional Information Distribution System (MDS) spectrum
certification activities including testing, equipnment maintenance, DOD internal and external coordination,
platformintegration and certification. This effort analyzes and enhances the LINK-16 to expand its
present operational limtations using, for exanple, the Joint Range Extension (JRE) which enploys the
satellite technology to increase the range of LINK-16 without the use of costly relays.

PROGRAM ACCOWPLI SHVENTS AND PLANS
1. FY 1999 ACCOVPLI SHVENTS:

- Continued LINK-16 ($2.557 nmillion)
- Continued the role as DOD single point of contact for all JTIDS and M DS spectrumcertification
activities.
- Resolved 18 spectrumrelated i ssues that in the past have prevented DOD from achieving its
spect rum managenent goal and published JTIDS/ M DS Spectrum Users Cui de.
- Continued the initial analysis to determ ne methods for expanding the application of LINK-16 to
U S. forces.
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RDT&E BUDGET | TEM JUSTI FI CATI ON SHEET (R-2 Exhibit) DATE
February 2000

APPROPRI ATI ON BUDGET ACTI VI TY R-1 | TEM NOMVENCLATURE
RDT&E, Def ense- W de/ BA-5 Comon Joi nt Tactical Information
0604771082/ P771

2. FY 2000 PLANS:

- Continue LINK-16 ($4.192 million)

- Continue the role as DOD single point of contact for all JTIDS and M DS spectrum certification
activities.

- Continue to resolve spectrumrel ated issues.

- Continue LINK-16 devel opnent/anal ysi s/ enhancenment for increased operational requirenments to U S.
forces. Requirenents include Dynanmi ¢ Network Managenent, Joi nt Range Extension and Joint
Interface Control Officer Tool.

- Commence LINK-16 engineering technical support for U S. users.

3. FY 2001 PLANS

- Continue LINK-16 ($4.047 mllion)

- Continue the role as DOD single point of contact for all JTIDS and M DS spectrumcertification
activities.

- Continue to resolve spectrumrel ated issues.

- Continue LINK-16 devel opnent/anal ysi s/ enhancenent for increased operational requirements to U S.
forces. Requirenments include Dynam c Network Managenent, Joint Range Extension and Joint
Interface Control Officer Tool.

- Continue to provide LINK-16 engineering technical support for U S. users.

B. Program Change Sunmary

FY 1999 FY 2000 FY 2001 Tot al Cost
FY 2000 President’s Budget Submit 2.711 4. 304 4,085 Cont .
Appropri ated Val ue
Adj ustnents to Appropriated Val ue
a. Undistributed reductions, inflation savings, (.154) (.112) (.038)
gover nment - w de resci ssion
FY 2001 President’s Budget Submit 2.557 4.192 4,047 Cont .
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DATE

RDT&E BUDGET | TEM JUSTI FI CATI ON SHEET (R-2 Exhibit)

R-1 | TEM NOVENCLATURE

February 2000

APPROPRI ATI ON BUDGET ACTI VI TY
RDT&E, Def ense- W de/ BA-5

0604771D8Z/ P771

Comon Joi nt Tacti cal

I nformation

Change Summary Expl anati on:

Fundi ng adj ustments are due to congressional

undi stributed reductions in FY 1999,

Fundi ng:
inflation savings in FY 2000 and FY 2001, and government-w de resci ssion in FY 2000

Schedule: NA
Technical: NA
C. Oher Program Fundi ng Summary

Not Applicabl e
D. Schedule Profile

Not Appl i cabl e
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RDT&E BUDGET | TEM JUSTI FI CATI ON SHEET (R-2 Exhibit) DATE
February 2000
APPROPRI ATI ON BUDGET ACTI VI TY R-1 | TEM NOMVENCLATURE
RDT&E, Def ense- W de/ BA-5 Comon Joint Tactical Information
0604771087/ P773
COST (In Tot al
Thousands) FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost
M DS - P773 27. 252 24. 424 12. 203 7.507 6.787 0 0 Cont .

1.

A. Mssion Description and Budget Item Justification

The Multifunctional Information Distribution System (MDS) Low Volume Terminal (LVT) is a U S. joint and
international (U.S., France, Germany, ltaly, and Spain) cooperative programto devel op and produce the
next generation LINK-16 system Designed for tactical conbat applications and environnents, MDS will
provide a highly jamresistant, secure, digital (voice and data) information distribution system
enabling rapid integrated communications, navigation, and identification anbng tactical and command and
control warfare elements. Affordability is being achieved through the inplenentation of open and
commercial architecture standards and parts which will allow the tailoring of production configurations
to the mnimmneeds of different U.S. platforms and mssions. MDS-LVT will be interoperable with the
earlier generations of LINK-16 equipment, JTIDS Class 1 and 2. This ProgramEl enment will fund the U S.
cost share of devel opnent, fabrication and test of EMD termnals, and termnal |evel pre-operational
support for U S platforns which are inplementing MDS. This elenment al so funds preparations for
conpetitive production. This el ement does not include the qualification and procurenent of a MDS vari ant
for the F-15 which is called Fighter Data Link (FDL); the FDL is funded as an F-15 program el enent.

PROGRAM ACCOMPLI SHVENTS AND PLANS:

FY 1999 ACCOWPLI SHVENTS:

- Continued M DS EMD ($27.252 nmillion)

- Continued delivery of MDS EMD termnals (34 MDS LVT (1) and 7 MDS LVT (2) terminals).
- Continued delivery of MDS terminals for CDT&E (28 terminals — including 10 | oaned from

gover nment deliveries).
- Supported Production Readi ness Agreenents and achieved Certified M DS Manufacturer’s Register
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(CWR) for three production readi ness vendors.
- Continued Suppl enment 3 negotiations.

RDT&E BUDGET | TEM JUSTI FI CATI ON SHEET (R-2 Exhi bit) DATE

February 2000
APPROPRI ATI ON/ BUDGET ACTI VI TY R-1 | TEM NOMVENCLATURE
RDT&E, Def ense- W de/ BA-5 Comon Joint Tactical Information

0604771087/ P773

- Extended M DS EMD contract six nonths to June 2000 for pre-operational support during transition
to production.

- Planned for Software Support capability.

- Continued managenent support of the International Program Ofice.

- Performed Award Fee Boards.

- Planned for Technical Data Support Organization.

- Supported first EMD F/ A-18 flight and correction of TACAN perfornmance deficiencies.

- Initiated governnment Devel opnental Test & Eval uation of Army M DS Configuration.

- Provided term nal support for initiation of Initial Devel opnmental and Operational Test &
Eval uation of F/ A-18.

- Continued pre-operational support.

- Continued corrective action for problens discovered in testing (contractor and government).

- Delivered MDS Interface Sinmulators (MS) Version 2.

- Initiated delivery of MDS Interface Simulator (MS) Version 3.

- Continued governnent devel opnental testing/operational testing of various MDS platforns.

- Perforned DT-11A-4 initial flight testing.

- Continued devel opnent of M DS production Requests for Proposal (RFP) and hosted industry
revi ews.

- Continued El ectronagnetic conpatibility denonstrations to support spectrumcertification.

2. FY 2000 PLANS:
- Continue MDS EMD ($24.424 million)

- Conplete delivery of all remaining EMD terminals (42 MDS LVT(1) and 2 MDS LVT (2) termnals)
and term nals supporting CDT&E (22 M DS LVT (1) and 6 M DS LVT (2) term nals).

- Conplete M DS EMD Contract including software devel opnent, terninal deliveries, and Pre-
Qper ational Support.

- Continue F/A-18 Initial Devel opnmental and Operational Test & Evaluation term nal support.

- Continue F/A-18 flight testing support.

- Achieve MDS LRI P DAB deci si on.
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Est abl i sh Systens Engineering and Integration (SE& ) support capabilities for EMD term nals and
pl at form requi renents.

Est abl i sh software support capability for MDS International Program under SE& providers.

RDT&E BUDGET | TEM JUSTI FI CATI ON SHEET (R-2 Exhi bit) DATE

February 2000
APPROPRI ATI ON/ BUDGET ACTI VI TY R-1 | TEM NOMVENCLATURE
RDT&E, Def ense- W de/ BA-5 Comon Joint Tactical Information

0604771087/ P773

FY

Conti nue managenent support of the International Program O fice.

Continue El ectronmagnetic conpatibility denonstrations to support spectrumcertification.
Initiate correction of deficiencies resulting fromdevel opnment and operational testing
(contractor and governnent).

Retrofit MDS EMD termnals to final configuration baseline.

Finalize and rel ease M DS Production RFP for the production requirenents.

Award two sol e source letter contracts to U S. production contractors.

Reach agreenent on Suppl enent 3 negoti ations.

2001 PLANS:

EMD Terminal and Platform Integration Support ($12.203)

Achieve Ml estone Il Decision.

Continue F/A-18 Initial Devel opnental and Operational Test & Evaluation term nal support.
Continue F/A-18 flight testing support.

Achieve Ship Initial Operational Capability for LVT (1).

Initiate Arny Initial Operational Test and Evaluation for LVT (2).

Continue correction of deficiencies resulting fromoperational testing.

Conplete Initial Operational Test and Eval uation for M DS on Ship.

Per f or m Redesi gn and Regression Testing of EMD term nals.

Continue the System Engineering and Integration support capabilities for EVMD terminals and
pl atform requi renents.

Continue software support capability and technical data support for MDS International Program
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RDT&E BUDGET | TEM JUSTI FI CATI ON SHEET (R-2 Exhibit) DATE
February 2000

APPROPRI ATI ON/ BUDGET ACTI VI TY R-1 | TEM NOMVENCLATURE

RDT&E, Def ense- W de/ BA-5 Comon Joint Tactical Information

0604771087/ P773

B. Program Change Sunmary

FY 1999 FY 2000 FY 2001 Total Cost
FY 2000 President’s Budget Submit 27.414 25. 078 12. 316 Cont .
Adj ustnents to Appropriated Val ue
a. Congressional Reductions (.162) (.654) (.113)
FY 2001 President’s Budget Submit 27.252 24. 424 12. 203 Cont .

Change Summary Expl anati on:

Fundi ng: Fundi ng adj ustnents reflect congressional undistributed reductions (FY 1999);
inflation savings (FY 2000 and FY 2001); and governnent-w de rescission (FY 2000).

Schedul e:  Program M| estone Schedul e Changes | ncl ude:
- Programreview DAB for LRI P changed from April 2000 to March 2000 to recover schedul e del ays
caused by USD(AT&L) investigation of Transatlantic Teaming initiatives.

Technical: NA
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RDT&E BUDGET | TEM JUSTI FI CATI ON SHEET (R-2 Exhi bit)

DATE
February 2000

APPROPRI ATl ON BUDGET ACTI VI TY

R-1 | TEM NOVENCLATURE

RDT&E, Def ense- W de/ BA-5 Comon Joint Tactical Information
0604771087/ P773
C. Oher Program Fundi ng Sunmary
Tot al
FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY2005 Cost
Pr ocur enent :
APN
BLI 310525000 9.331 49.619 52.419 60.780 48.186 48.869 40.469 Cont .
OPN
BLI 342614000 6.520 25.872 28.228 Cont .
oP, DW
PE0207134F/ PE0207130F 33.883 39.900 58.430 13.450 22.180 Cont .
PE0207133F 13.570 25.000 38.160 27.920 22.010 Cont .
OPA
PE0208865C 15. 200 . 500 15, 700
PE0208861C 1. 500 Cont .
Rel at ed RDT&E
PEO603713A 5. 900 5. 900
PE0205604N 38.129 45.421 42.225 22.069 20.529 21.154 21.645 18.886 Cont .
PE0207134F 15. 000 15, 000
PE0207133F 3.700 3. 700
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RDT&E BUDGET | TEM JUSTI FI CATI ON SHEET (R-2 Exhi bit) DATE
February 2000

APPROPRI ATI ON BUDGET ACTI VI TY R-1 | TEM NOMVENCLATURE
RDT&E, Def ense- W de/ BA-5 Comon Joint Tactical Information

0604771087/ P773

D. Acquisition Strategy

USD (AT&L) approved the M DS Acquisition Strategy Report 2 Novenber 1999. The approval included

aut hori zation for immediate award of two sole source letter contracts for long-lead materials and
nonrecurring engineering to mtigate schedule risk of term nal deliveries in Septenber 2001. These
contracts were awarded 20 January 2000. Full contract award will be determned at the LRIP DAB in
March 2000. The FYO0O M DS LRIP terminals are being equitably split between the two US-led teans and
FYO1l and out-year quantities will be conpetitively procured. The USD (AT&L) direction further states
that after conmpletion of the US-led and European-led MDS termnal qualification efforts, the
production requirenents of all MDS participants shoul d be conbi ned and conpeted anpong the US-1ed and
Eur opean-| ed teans.

E. Schedule Profile

Fi scal Year actual and planned events by quarter
FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Suppl enment >
3 Negotiations

EMD Contract
M'S Deliveries *V1 >V2 >V3 *V3

M DS Navy Term nal s >

Arny Terminal s >
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Pr e- Oper ati onal Support >

Systens Engi neering and Integration
Sof t ware Support Capability

RDT&E BUDGET | TEM JUSTI FI CATI ON SHEET (R-2 Exhi bit)

DATE
February 2000

R-1 | TEM NOVENCLATURE

APPROPRI ATI ON BUDGET ACTI VI TY
RDT&E, Def ense- W de/ BA-5 Comon Joi nt Tactical Information
0604771087/ P773
E. Schedule Profile cont.
Fi scal Year actual and planned events by quarter
FY 1998 FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 1 2 3

Producti on Readi ness > *
Agr eenent

T & E M| estones
Shi ps

F/ A- 18
Techni cal & Operational Eval uations

LRI P DAB

*

>
TECHEVAL/ OPEVAL

| OT&E
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Producti on Deci sion
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UNCLASSIFIED
EXHIBIT R-3, FY 2001/2005 RDT&E, DW PROJECT COST ANALYSIS DATE: FEBRUARY 2000

BUDGET ACTIVITY: 5 PROGRAM ELEMENT:  0604771D8Z PROJECT NUMBER: P771

PROJECT TITLE: COMMON JOINT TACTICAL INFORMATION

Exhibit R-3 Cost Analysis (page 1) | Date: February 2000

APPROPRIATION: RDT&E,N BUDGET ACTIVITY : 5 PROGRAM ELEMENT: 0604771D8Z | COMMON JOINT TACTICAL INFORMATION
Contract | Performing | Totd Pys FY 99 FY 00 FY 01 Target
Method Activity & Cost FY 99 | Award FY 00 | Award Fy 01 | Award Cost To Total | Value of

Cost Categories & Type Location Cost Date Cost Date Cost Date Complete | Cost | Contract

LINK-16 Spectrum Support Various 4.693 1.726 | Various | 3.293 | Various | 3.074 | Various | Cont. Cont. | Cont.

LINK-16 Engineering Support Various 2.464 405 | Dec 98 269 | Various 216 | Various | Cont. Cont. | Cont.

LINK-16 Support Various 3.413

LINK-16 Enhancements Various 426 | Various 630 | Various 757 | Various | Cont. Cont. | Cont.

Subtotal Product Development 10.570 2.557 4.192 4.047 Cont. Cont. | Cont.
Remarks:
Total Cost [10570 [2557 ] [4192 ] [ 4.047 ] [ Cont. [ Cont. [ Cont.
UNCLASSIFIED

Exhibit R-3, Project Cost Andysis
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EXHIBIT R-3, FY 2000/2001 RDT&E, DW PROJECT COST ANALYSIS DATE: February 2000

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604771D8Z PROJECT NUMBER: P773

PROJECT TITLE: COMMON JT TACTICAL INFO

Exhibit R-3 Cost Analysis (page 1) | Date: February 2000

APPROPRIATION: RDT&E, DW BUDGET ACTIVITY : 5 | PROGRAM ELEMENT: 0604771D8Z/P773 | COMMON JT TACTICAL INFORMATION

Contract | Performing Total FY 99 FY 00 FY 01 Target
Method Activity & Pys FY 99 | Award FY 00 | Award FY 01 | Award | Cost To Total Value of
Cost Categories & Type Location Cost Cost Date Cost Date Cost Date Complete | Cost Contract
Product Development
Primary Hardware/Software CPIF MIDSCO 162.43 | 18.84 | Various 15.60 | Various 0 196.87 | 196.590
Development Wayne, NJ 1 3 0 4
Pre-operation EMD Terminal CPIF MIDSCO Various
Support Wayne, NJ 1.056 1.056
Software Support TBD TBD 0 0 2.083 | Apr 00 4.681 | Dec 00 0 6.764 6.764
Subtotal Product 162.43 | 18.84 18.73 4.681 0 204.69
Development 1 3 9 4

Remarks: The MIDS International Program Office executed a contract modification in September 1998 to extend the Engineering, Manufacturing and
Development (EMD) contract to December 1999, per approval of the International SC. Subsequently, the International SC approved a second extension of the
EMD contract to June 2000 for completion of EMD terminal deliveries, pre-operationa support, software support, and continued program management.

Support Costs
Production Readiness FFP Allied Signa 3.189 0 0 0 0 3.189 3.189
Agreements Teterboro, NJ
Mfg Prototyping
Production Readiness FFP Viasat 6.346 0 0 0 0 6.346 6.346
Agreements Carlsbad, CA
Mfg Prototyping
Production Readiness FFP DataLink 1.000 0 0 0 0 1.000 1.000
Agreements Solutions
Mfg Prototyping Cedar Rapids, 1A
Production Readiness FFP Thompson-CSF 1.000 0 0 0 0 1.000 1.000
Agreements Colombes
Cedex, France

Production Readiness WX SPAWARSY SCT| 550 245 Jan 99 0 0 0 795 795
Agreements San Diego, CA

Subtotal Support 12.085 245 0 0 0 12.330 12.330

UNCLASSIFIED

Exhibit R-3, Project Cost Andysis
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EXHIBIT R-3, FY 2000/2001 RDT&E, DW PROJECT COST ANALYSIS DATE: February 2000

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604771D8Z PROJECT NUMBER: P773
PROJECT TITLE: COMMON JT TACTICAL INFO

Exhibit R-3 Cost Analysis (page 2) [ Date: February 2000
APPROPRIATION: RDT&E,DW BUDGET ACTIVITY : 5 | PROGRAM ELEMENT: 0604771D8Z/P773 | COMMON JOINT TACTICAL INFORMATION
Contract | Performing Total FY 99 FY 00 Fy 01 Target
Method | Activity & PysCost | FY 99 | Award | FY 00 | Award FY 01 | Award | Cost To Total Vaue of
Cost Categories & Type | Location Cost Date Cost Date Cost Date Complete | Cost Contract
Test & Evaluation
System Engineering WX SSC SD —Code 64 | 3.865 1.989 | Jan 99 724 | Jan 00 386 | Jan01 0 7.080
San Diego, CA 7.080
System Engineering WX SSCSD —Code45 | 6.844 1.687 | Jan 99 330 | Jan 00 172 | Jan01 0 9.149 | 9.149
San Diego, CA
Software Support MIPR Warner Robins 1171 408 | Jan 99 220 | Jan 00 300 | Jan01 0 2178 | 2178
Robins AFB, GA
System Engineering MIPR MITRE 1.154 311 | Nov 98 0 Nov 99 0 0 465 1.465
Ft. Monmouth, NJ
System Engineering, and TBD TBD 0 0 2.469 | Apr 00 6.039 | Dec 00 0 8.780
Integration 8.780
System Engineering
Various | Various 13.122 512 | Jan99 373 | Various 186 | Various 0 1419 | 14.193
3
Subtotal T&E 0 42.84 | 42.845
26.156 | 4.907 4.116 7.083 5
Remarks
Management Services
Program Management Support FFP Vredenburg 1.311 765 | Various| 819 Various 284 | Various 0 3.179 3.179
Carlsbad, VA
Miscellaneous Program Support FFP/ Various 8.050 1.092 | Various| 750 Various 155 Various 0 10.04 10.047
WX/PD 7
Contract Services MIPR AF Pentagon 0 0 0
Washington, DC 0 1.400 | Jun99 1.400 1.400
UNCLASSIFIED
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EXHIBIT R-3, FY 2000/2001 RDT&E, DW PROJECT COST ANALYSIS DATE: February 2000

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604771D8Z PROJECT NUMBER: P773
PROJECT TITLE: COMMON JT TACTICAL INFO

Subtotal Management 9.361 3.257 1.569 439 0 14.62 14.626
6
Exhibit R-3 Cost Analysis (page 3) [ Date: February 2000
APPROPRIATION: RDT&E,DW BUDGET ACTIVITY : 5 | PROGRAM ELEMENT: 0604771D8Z/P773 | COMMON JOINT TACTICAL INFORMATION
Contract | Performing Total FY 99 FY 00 Fy 01 Target
Method | Activity & Pys FY 99 | Award | FYOO | Award Fy 01 | Award Cost To Total Vaue of
Cost Categories & Type | Location Cost Cost Date Cost Date Cost Date Complete | Cost Contract
Total Cost 210.033 | 27.252 24.42 12.20
4 3
Remarks
AWARD FEES
The award fee on contract has been reduced from $15.7M to $8.2M due to recognition that the contractor’s performance does not support award fee payout at the amount
originally established. After this reduction, the U.S. share of the entire Award Fee on contract is approximately $3.4M. Contractor performance to date earned one award fee
payment in June 1995, of which the US share was $471,582 and one award fee payment for the period ending November 1995, of which the US share was $101,120. The
percentage of award fee paid to date, based on the reduced fee amount of $8.2M is approximately 29%. The percentage of award fee paid to date based on the original fee
amount of $15.7M is17%. An Award Fee Board is planned for FY 2000 covering the period ending December 1999.
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